Project Activity Highlights

October 2026 Report

26OCT - 27OCT

General updates

No general updates in this period.

SharePoint Intake Demonstration

TEST ONLY - three live form submissions, local ACORN report

Geospatial data | Workflow automation | Research reporting

PROJECT ACTIVITY HIGHLIGHTS 26OCT - 27OCT

Sponsor Demonstration only - no sponsor claims

Completed

1 entry

Data

October 26 Manual entry

TEST ONLY - Demo 1: Geospatial data quality review completed

- Synthetic example for the SharePoint-to-ACORN demonstration; not an actual project accomplishment.
- Reviewed 12 sample map tiles and documented two metadata corrections.
- The example shows how a measured data-quality outcome reaches the sponsor report.

In progress

1 entry

Software

October 26 Manual entry

TEST ONLY - Demo 2: Map validation dashboard prototype in progress

- Synthetic example for the SharePoint-to-ACORN demonstration; not an actual project accomplishment.
- A sample dashboard compares coverage and metadata completeness across 12 map tiles.
- Next step: review the exception display with a project analyst.

Upcoming

1 entry

Collaboration

October 26 Manual entry

TEST ONLY - Demo 3: Analyst walkthrough planned for the reporting workflow

- Synthetic example for the SharePoint-to-ACORN demonstration; not an actual project commitment.
- The sample agenda covers project selection, receipt confirmation, and reviewing a collected JSONL logbook.
- Expected outcome: reviewers can trace each report highlight back to its original submission.

Reading this report

Statuses and activity categories

Status

The heading color shows the state of work when an update was recorded.

Completed

Teal. Work finished at the recorded date.

In progress

Blue. Work underway at the recorded date.

Upcoming

Amber. Work expected at the recorded date.

Activity categories

Category icons use the text color of their status heading; general updates use blue.

Administration
Project governance, coordination, and records.

Collaboration
Partnerships and joint working groups.

Data
Data collection, curation, release, and stewardship.

Engagement
Communication with audiences, sponsors, or stakeholders.

Funding
Proposals, awards, and funding management.

Infrastructure
Facilities, equipment, and technical platforms.

Method
Methods, protocols, and research workflows.

Other
Activity outside the listed categories.

Personnel
Team membership, staffing, and training.

Publication
Papers, reports, and other published outputs.

Research
Experiments, analysis, and findings.

Software
Code, repositories, tools, and releases.

Status describes progress; category describes the kind of activity. Labels accompany every color and icon.